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RE: 2014 Revised STIP-4 o -om

Dear sirs:

The Kihei Community Association has reviewed the latest revision to the State
Transportation Plan and as the community group representing Southwest Maui’ we
would like to submit our view of the State’s program. We understand comments
on the revisions are due to be submitted to the state by the seventh of February.

The Kihei Community Plan encompasses the southwest costal portion of Maui
from Maalaea to (Makena) La Perouse Bay. It appears that there are six specific

projects that are shown in the State’s program. Our review and comments on these
projects are as follows:

Project MC 14, Kulanihakoi Bridge Replacement (Route 3100) South Kihei
Road. This project is critical to the Kihei Community Association as it is one of
only two bridges that cross the Kulanihakoi Gulch. These two bridges are the only
public roads into South Kihei, Wailea, and Makena areas of Maui. The existing
bridge is temporarily supported with the aid of steel plates without which the
bridge is in danger of failing. We consider this to be an emergency project which
should be constructed as soon as possible. In addition the preliminary designs fail

to provide an aesthetically pleasing structure, which perhaps with additional
funding could be achieved.
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In summary, we fully support this structure with quicker start of construction and
sufficient funding to improve the structure’s aesthetics. For your information the
attached letter was submitted in review of the preliminary design of the project.

Project MS 15 North Kihei Road (Route 3100) Shoreline Protection Vicinity
of Kealia Pond (#6). The community is unfamiliar with this project. We support
protection of North Kihei Road but have concerns about extensive beach fill. It is
assumed that there will be additional information on this project so that we can
lend support.

Project MC 25 Improvements a Maalaea Small Boat Harbor . Again we have
insufficient information to fully support this project.

Project MC 34 Waipuilani Bikepath Construction from Kulanihakoi Street to
Waipuilani State Park. The Kihei Community Association has always supported
this project as we desire a walk able, bike able community. This project was
scheduled to be constructed in 2013 and is now shown for construction funding in
2016. We desire that this project be constructed sooner and that it should tie into
longer segments of bike paths.

Project MC 45 South Kihei Road (Route 3100) Pavement Rehab from Alanui
Ke Aii to Kamole 111 South Entrance. The community supports this project.

Project MC 46 South Kihei Road (Route 3100) Traffic Signal Mod. from
Lipoa Street to Piikea Avenue. The community would suggest an earlier
construction of this much needed project. There exists severe congestion with the
existing three signals that operate independently. Proper synchronizing of these
signals can relieve some congestion, improve traffic flow and air quality, and
reduce accidents.
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Mike Moran
President Kihei Community Association




Kihei Community Association
“\\ orkir . togeth r to shape our Comumunity’s future™

August 6, 2013

Mayor Alan Arakawa
Office of the Mayor

200 S. High Street
Wailuku, Maui, HI 96793

Aloha Mayor Arakawa,

We are writing regarding the proposed bridge replacement on South Kihei Road at Kulanihakoi
Gulch.

The KCA Planning Committee met with David Goode and Milton Arakawa of Wilson Okamoto
Corporation. After that meeting we wrote a letter following up on comments we had made during
the meeting. We stated that we prefer a bridge rather than a culvert, with open rather than closed
railings, and with the pedestrian way separated from vehicular traffic. The temporary bridge that they
showed us is preferable to the final proposed culvert.

On July 16, at the KCA general meeting, the county made another presentation to our community.
The proposal was unchanged from their initial proposal. The community's recommendations were
recognized, yet not incorporated, nor even analyzed. We had hoped to see more progress in reviewing
our input.

The bridge site is at a crucial location in a Federal Flood zone and contributes to the flooding.
Neighbors in the surrounding area are concerned that the new bridge is not going to improve that
situation. We feel that the suggestions we made to the designers would reduce significantly the flood
zone, and should be be investigated.

South Kihei Road is the gateway to the South Maui tourist area. This water crossing could set a
standard as a scenic spot where pedestrians will want to linger, rather than the eyesore of the existing

culvert.

‘We hope that you will encourage the Planning Department and Department of Public Works to think
of the impact that this project has on our residents and on our valuable the tourist industry.

Thank you,

Mike Moran
KCA President

cc: Donald G. Couch, Jr., Councilman

William Spence, Director of Planning
David Goode, Director of Public Works
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March 6, 2014
Mr. Mike Moran
President
Kihei Community Association
P.O. Box 662
Kihei, Hawaii 96753
Dear Mr. Moran:
Subject: 2014 Revised STIP-4

Thank you for the Kihei Community Association's comments dated January 19, 2014 on the
Statewide Transportation Improvement Program (STIP) Revision #17 and your continued
support for our highways projects.

We forwarded your comments regarding MC14, MC34, MC45 and MC46 to the Maui County
Department of Public Works since they are the agency responsible for these projects.

Project MS15 North Kihei Road (Route 310) Shoreline Protection Vicinity of Kealia Pond is
currently programmed to receive construction funds in the illustrative years, particularly Federal
Fiscal Year (FFY) 2015. Projects with funds programmed in the illustrative years

(FFY 2015-2016) have no financial commitments at this current time, and are listed for
informational purposes only. A recent site inspection was done and based on the existing
conditions, the design is anticipated to start in 2017 with construction in 2019. The initial scope
of work was beach fill, but that may change due to the changed conditions since the initial scope
was developed in 2003. Since this project is being designed at a later date, specific project scope
will be available at a later time.

Also, we are currently developing the next STIP for FFY 2015-2018 with illustrative

FFY 2019-2020. As we develop the next STIP, we are re-evaluating statewide priorities and
have yet to determine if this project will remain in the STIP. We anticipate holding our first
round of public meetings for the development of the FFY 2015-2018 STIP in May 2014. The
second round of public meetings are anticipated to be held July-August 2014. Public notices,
email notifications, Facebook posts and Twitter messages will be disseminated to inform the
public of these meetings. We hope your association can attend.
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Project MS25 Improvements at Maalaea Small Boat Harbor, Ferry System Improvements have
already received construction funds in FFY 2013 for repairs to the existing loading dock and
reconstructing the adjacent administrative office building on the South Mole, installing electrical
utilities and street lights, water mains and other utilities, repair South Mole roadway and parking
areas, and build a new comfort station. Ryan Fujii of our Statewide Transportation Planning
office is responsible for this Federal Transit Administration program. If you have further
questions about this project or program, you can contact him at (808) 831-7984 or by email at
Ryan.Fujii@hawaii.gov.

If you have further questions or comments regarding the STIP, please contact Patrick Tom, STIP
Manager, at (808) 587-6355 or by email at Patrick. Tom@hawaii.gov.

Very truly yours,

/%M Ty ot

GLENN M. OKIMOTO, Ph.D.
Director of Transportation

c: David Goode, Department of Public Work
bc: STP (Ryan Fujii), HWY-PS
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Liz,

See our project related responses in blue below.

If these projects do not meet the time frame specified (i.e., they slip because of issues in the project phases (PLN, ENV, ROW, DES,
CON)), how do they get addressed/ included in the new S/TIP currently in development?

As always, we continue to monitor project status (schedule and estimates) and do a risk-assessment on all STIP projects.
We have also been coordinating with OahuMPO regarding the regularly scheduled S/TIP Amendment at the end of the
FFY 2014, as well as making changes to the Draft FFY 2015-2018 S/TIP that is currently in development, to
address/include any projects in the new S/TIP, as needed. We are looking at consolidating multi-phased projects where
applicable.

Regarding your Planning Program comments, Ken had previously responded that we acknowledge comments A and C
and that the STIP does include route numbers (comment B) for all projects where applicable. The OahuMPO TIP has
been corrected to also show all route numbers.

STIP # Project Title Comments
KC1 Ahukini to Lydgate Bike/Pedestrian | May be close for the environment to go through, so I'm not sure if construction can
Path be obligated this year.
EA done waiting final FHWA approval. 3rd review at least. We understand that this
is the last piece of the puzzle.
KC13 | Puhi Road Rehab No environment started that | know of, so | don’t think construction will be this FY.
Currently on schedule to obligate in late June with RTA in July at the earliest. A
CAT-EX for this project was approved in 2010. Some of the environmental
documentation needs refreshing. The Section 106 process may need up to another
3 months to complete.
KC9 Lydgate to Kapaa Bike/Ped Path The County is requesting design build which our office has yet to approve, so that
Phase C&D may be why construction and ROW are listed this year.
Section 106 and 4f done, State EA should be done in March. if FHWA approves
design build, can RTA by 5/30. if not, it’s still possible for design to be obligated
under a design-bid-build process.
MS22 | KamehamehaV Molokai is going to be state funded
This project has federal monies programmed in FFY 2015.
MS36 | {SMP) Main St. estimate is off by a decimal. It should be $5 million.
Correct. This will be corrected on the SMP list.
oc7 Makakilo Drive Extension { don’t know about this project. | know an EA was completed a few years ago.
There are no federal monies programmed for this project. Currently going through
design.
ocs Salt Lake Bivd Widening I don’t know if this project will be ready for construction this year because it is still
in environment.
This project has no federal monies programmed in FFY 2011-2014. However, at the
11/29/13 OSR: C&C reported that it was still working on EA; anticipated draft EA
March 2014; anticipated final EA Dec. 2014; This being the case, project should be
adjusted in the last revision of FFY 2014 and should be adjusted accordingly in the
2015-2018 (+2) TIP.
0C25 | Kuakini Street Extension I don’t understand what happened with the local match.
The City informs us that more local match was needed for this project. Because of
their budgeting process, they wanted these funds to appear in the TIP.
0S22 | Kapolei IC Complex, Phase 2 Reviewing 100% PS&E. UAs have not been started, PM recommends deferring RTA
until Dec. 2014. )
UA’s have not been cleared yet since HECO, HTCO, & TWC are not willing to pay.
Going to send letters for utility companies' confirmation of utility share in writing. If
this is not resolved it is likely that adjustments will be needed in the current and
new TIPs.
0S34 | Kalanianaole Highway Move CON from FY14 to FY15.
Improvements Phase |, Olomana NPDES should be cleared soon. Just revised ROW map. ROW could hold back the
Golf Course to Poalima Street project. Adjustments may be needed to the current and new TIP.
0S82 | Makaha Bridges Engineer’s estimate of $12.5/3.1 M (needs updating 2010 est.)Catex pending; re-
filing 401/404 permit; R/W offer pending; PM recommends deferring to FY15.
Just changed ROW map. ROW is holding back the project. Adjustments may be
needed to the current and new TIP.
0S84 | Kalanianaole Highway Bicycle That project needs to be confirmed if still on the STIP or if was deoblicated.
Improvements No funds were ever obligated. It’s still being developed for FFY 2015.
0S94 | Karsten Thot Bridge Repair & Will develop Catex once Section 106 determination is cleared, other clearances
Repaint complete; 100% PS&E is being revised; target is to obligate in March/April and
advertise in May.
RTA July 2014. Received 106 determination letter.
0S96 | Middle Street Pavement Using Highways for Life and funds; target is to obligate in May. Remaining,

Reconstruction, King Street to

outstanding issues include DCAB, noise permit, Section 7, R/W and Section 106.




Kamehameha Highway

60% plans ready to submit.

RTA is mid-2014. 60% submittal currently routing. Environmental clearances are
still in progress. DCAB should not be a problem. Noise permit and Section 7
clearance are expected in a month. No ROW acquisition anticipated. We anticipate
no problems getting Section 106 clearance from SHPD.

0597

Sand Island Access Road (Route
64) Kapalama Container Terminal

There is no NEPA completed for this project. | believe that they had an HRS 343
doc, but it may have to be revised due to the molasses spill.

NEPA and HRS 343 efforts are still ongoing. It cannot be determined at this time if
the environmental will be completed in time for DES obligation in FFY 2014. This
will be monitored and adjustments will be made to the current and new TIP as
appropriate.




FFYs 2011-2014 TIP Revision #28
Intergovernmental Review
Policy Committee - February 10, 2014

I; . 3 Toglt’ ..I'I' -.. .‘: :

The Intergovernmental review period for Draft Revision #28 to the FFYs 2011-2014 Transportation Improvement
- Program began on December 31, 2013 and concluded on January 28, 2014. Draft Revision #28 was mailed to
- 56 agencie__s for their review. Of the 19 agencies that responded, one provided comments.

Agency _ Comment : Response

Agency notes the lack of projects involving Oahu
emergency evacuation road plans. Agency
requests consideration of additional funds from
OahuMPO to complete the remaining portion of  |OahuMPO is in the process of developing

gepartment of the Oahu Emergency Evacuation Plan. Agency |its FYs 2015-2016 Overall Work Program,
mergency om . - "
Management also requests coordination with the Department of |which is where the additional funds would

Transportation and the Department of be identified and budgeted.
Transportation Services to share information as
well as possible implementation of emergency
safeguards.

Department of
Land and Natural |Agency states that a Stream Channel Alteration
Resources - Permit is required before any alteration can be
Commission on  |made to the bed and/or banks of a stream

OahuMPO will forward this comment to
the Department of Transportation for their

Water Resource |channel. nformation:

Management

Department of - . OahuMPO will forward this comment to
Planning and Agency supports the addition of the Makakilo the Department of Transportation

Permitting e o Services for their information.

The following agencies responded with no comment:

Board of Water Supply

Department of Accounting and General Services

Department of Budget and Finance

Department of Community Services

Department of Customer Services

Department of Design and Construction

Department of Facility Maintenance

Department of Hawaiian Homelands

|Department of Human Services

IDepartment of Land and Natural Resources - Land Division, Oahu District
Department of Land and Natural Resources - Engineering Division
Department of Land and Natural Resources - Division of Boating and Ocean Recreation
Department of Land and Natural Resources - Division of Forestry and Wildlife
Department of Labor and Industrial Relations

Department of Parks and Recreation

Department of Transportation Services

Honolulu Police Department

IMarine Corps Base Hawaii

Oceanic Cable

|Office of Hawaiian Affairs




o
h SN Revision #28 to the FFY 2011-2014 Oahu Transportation Improvement

s J8 Program (TIP) - DLNR, Land Division/Water Resouce Management Comment
Patrick Tom to: Steve Molmen, Dean D Uyeno 02/27/2014 08:47 AM
Cc: Ken Tatsuguchi, Jill M Tanabe, lynne.kong, Marshall Ando

Steve/Dean,

The State DOT has been forwarded your comment (dated January 30, 2014) on the Subject by the Oahu
MPO.

The comment was a reminder that a Stream Channel Alteration Permit(s) is (are) required before any
alternations(s) can be made to the bed and/or banks of a stream.

Thank you for your comment. It is our standard operating procedure to make sure that any required
permits (including the SCAP) are obtained through our design phase before the construction phase can
be funded and proceed.

I have forwarded your comment and this response to our Design Branch for their information.

Thanks again for your comment. Intergovernmental review of our program is an important part of the
Oahu TIP and Statewide Transportation Improvement Program (STIP) development and maintenance
process.

Patrick Tom
HDOT

Highways Division
STIP Manager
587-6355



